

Milestone



**Construction
(current phase)**
(Targeted Dec. 2022)

Chunxing

EPA

- a. Prior to installing works under the WA Complete designs under WA_W1 1)~5 & 7) and submit to EPA for approvals which can be done in stages/gradually
- b. Install works per EPA's approval.

Review, comment and approval.

Regional office undertakes compliance inspection, particularly in the event of complaints.



**Prior to
commissioning**

- a. Completing reports under WA_W1 8) & 9) and submit to EPA for approval
- b. Submitting reports under WA_R1 (including a commissioning plan) & WA_R4
- c. Completion of construction/installation under WA_W1 1) to 6) and 7)
- d. Applying for commissioning approval under s157 of Act.

- a. Review, comment and approval
- b. Review, comment and approval
- c. Undertake works completion inspection to confirm that works completed in accordance with WA
- d. Review, comment and approval.



During commissioning
(Targeted Sept. 2023)

- Undertake commissioning and relevant monitoring in accordance with the commissioning plan approved by EPA.

Regional office undertakes compliance inspection.



**Prior to issuing an
operational licence
(OL)**

- Commissioning monitoring reports/results to confirm meeting performance specifications under the WA
- If non-compliance, need to modify its process

Review and assess performance to confirm whether the commissioning has been complete.



**Issuing operational
licence**
(Targeted Dec. 2023)

- Apply for OL licence
- If Chunxing obtains an OL, they must operate the facility in accordance with the OL conditions, together with the operational procedures and EIP, including a community engagement plan, approved by EPA under WA_R1 1) and 3).

Assess to determine to the issue or not. If yes, the OL will include environmental performance specifications for air emissions.